

Import Data using Transform Maps (Spreadsheet)

ServiceNow Micro Project Documentation

Phase 4: Project Planning

Item	Details
Project Title	Import Data using Transform Maps (Spreadsheet)
Programme	SkillWallet – Vetri Thiran Payirchi
Platform	ServiceNow
Team ID	SWTID-2026-2373

1. Planning Overview

This phase defines how the project was organized and executed: the work breakdown, task ownership, time allocation, resources, milestones, and risk handling. The project was planned as a compact, hands-on build completed in a total of 3 hours by a team of 4 members.

Item	Details
Project	Import Data using Transform Maps (Spreadsheet)
Platform	ServiceNow
Team size	4 members
Total time consumed	3 hours
Delivery approach	Step-by-step phased execution, with each step verified before moving on

2. Planning Objectives

- Break the project into clear, sequential work packages.
- Distribute tasks evenly across the 4 team members.
- Fit all build, test, and documentation activities within 3 hours.
- Identify dependencies and risks early to avoid rework.

3. Work Breakdown Structure

No.	Work Package	Key Activities
1	Prepare source data	Create the sample spreadsheet and download it as .xlsx
2	Create custom table	Create Employee Test (u_employee_test) and add five string fields

No.	Work Package	Key Activities
3	Load data (Import Set)	Load the .xlsx into Employee Import (u_employee_import) using Load Data
4	Create Transform Map	Map source fields to target fields with Auto Map / Mapping Assist
5	Transform and validate	Run the transform and verify the records in the Employee Test table
6	Enable Coalesce	Set Coalesce to true on Employee ID to prevent duplicates
7	Incremental import testing	Import modified data and re-import the same sheet; check inserts, updates, and ignored rows
8	Create reports	Build the Department (Pie), Location (Bar), and Employee List reports
9	Build dashboard	Enable ACL access, create the Employee Analytics Dashboard, and add the reports
10	Documentation and review	Compile documentation and perform a final review

4. Team Structure and Responsibilities

The team of 4 members shared responsibilities by work area. Each member led one area and supported the others as needed.

Team Member	Name	Primary Role	Responsibilities
Member 1	Sabik Rahman S	Data and Table Lead	Source spreadsheet, custom table and fields, data validation
Member 2	Rabeek H	Import and Transform Lead	Load Data, Transform Map, Coalesce, incremental import tests
Member 3	mohamed Aathil A	Reporting Lead	Department, Location, and Employee List reports
Member 4	Vasanthanathan U	Dashboard and Documentation Lead	ACL change, dashboard creation, adding reports, documentation

5. Time Allocation and Schedule

The total effort was planned as a 3-hour (180-minute) schedule.

Time Slot	Activity	Duration	Owner
0:00 - 0:10	Prepare source data (spreadsheet, .xlsx)	10 min	Member 1
0:10 - 0:25	Create custom table and fields	15 min	Member 1

Time Slot	Activity	Duration	Owner
0:25 - 0:40	Load Data into the Import Set table	15 min	Member 2
0:40 - 1:00	Create and configure the Transform Map	20 min	Member 2
1:00 - 1:10	Run transform and validate records	10 min	Members 1 and 2
1:10 - 1:25	Enable Coalesce on Employee ID	15 min	Member 2
1:25 - 1:45	Incremental import and duplicate-check testing	20 min	Members 1 and 2
1:45 - 2:20	Create three reports	35 min	Member 3 (Member 4 assists)
2:20 - 2:45	Create dashboard and add reports	25 min	Member 4
2:45 - 3:00	Documentation and final review	15 min	All members
Total		180 min	3 hours

6. Milestones and Deliverables

No.	Milestone	Deliverable / Completion Check
M1	Data and table ready	Sample.xlsx prepared; u_employee_test created with 5 fields
M2	Data staged	Import Set completed with State: Complete and Success (15 rows processed)
M3	Data transformed	Transform Map created; 15 records visible in Employee Test
M4	Duplicate control verified	Coalesce enabled; modified file gives 2 inserts and 2 updates; unchanged file gives 4 ignored
M5	Reports completed	Three reports saved: Employees by Department, Employees by Location, Employee List Report
M6	Dashboard live	Employee Analytics Dashboard shows all three reports
M7	Documentation complete	Project documentation finalized and reviewed

7. Resources Required

- **Platform:** ServiceNow instance with admin access (for tables, import sets, transform maps, ACLs, and dashboards).
- **Tools:** Google Sheets or Excel for preparing and downloading the .xlsx file.
- **Data:** Sample employee data of 15 records, plus a modified sheet for update and insert testing.
- **Other:** Web browser and a stable internet connection.

8. Dependencies

- The custom table must exist before the Transform Map can target it.

- The Import Set must be loaded before the Transform Map can be created from it.
- The transform must complete successfully before reports can show data.
- Reports must be saved before they can be added to the dashboard.
- The pa_dashboards create ACL must have Admin Overrides enabled before the dashboard form can be opened by its backend name.

9. Risk Management Plan

Risk	Impact	Mitigation
Field mapping errors	Data lands in the wrong fields	Use Auto Map Matching and verify the field map list
Duplicate records on re-import	Inflated counts and wrong reports	Enable Coalesce on Employee ID before the second import
Dashboard form not accessible	Delay in the dashboard step	Enable Admin Overrides on the pa_dashboards create ACL
Time overrun on reports	Documentation squeezed	Assign a dedicated reporting lead with support from Member 4
Inconsistent source data	Skewed report groupings	Review data before import and correct it in the sheet

10. Communication and Coordination

- Short checkpoints at the end of each milestone to confirm completion before starting the next step.
- Shared access to the ServiceNow instance and the source spreadsheet for all members.
- Issues raised immediately to the relevant lead and resolved within the same time slot.

11. Summary

With clear task ownership, a sequenced work breakdown, and a fixed 180-minute schedule, the team of 4 was able to plan and deliver the complete import, coalesce, reporting, and dashboard workflow within 3 hours.